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EXHIBIT R-2, FY 2000 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY: 7 PROGRAM ELEMENT:  0207161N
PROGRAM ELEMENT TITLE: TACTICAL AIR INTERCEPT

(U) COST:  (Dollars in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

E0457 AIM-9X        55,120    64,626   40,051   17,503    5,699     1,927      799     1,531       0 260,396

TOTAL 55,120 64,626 40,051 17,503 5,699 1,927 799 1,531 0 260,396

 (U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The AIM-9X Sidewinder program is a joint USN/USAF effort to continue the
evolutionary development of the AIM-9 missile.  The AIM-9X is the long-term evolution of the AIM-9 that will provide a series of modifications to the AIM-9
improving seeker/guidance and kinematic performance and will be fielded in the post-2000 timeframe. Funding for AIM-9X activities beyond FY 1994 is provided
equally by the USN and USAF. The test articles are engineering developmental assets for proving missile performance in support of the LRIP DAB decision.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET        DATE:  February 1999

BUDGET ACTIVITY: 7 PROGRAM ELEMENT: 0207161N PROJECT NUMBER:  E0457
PROGRAM ELEMENT TITLE: TACTICAL AIR INTERCEPT PROJECT TITLE: AIM-9X

(U) COST:  (Dollars in Thousands)

PROJECT
NUMBER & FY 1998 FY 1999 FY 2000 FY 2001 FY 2002  FY 2003       FY 2004     FY 2005     TO                 TOTAL
TITLE BUDGET BUDGET ESTIMATE ESTIMATE ESTIMATE  ESTIMATE  ESTIMATE ESTIMATE COMPLETE  PROGRAM
E0457 AIM-9X       55,120    64,626   40,051   17,503    5,699    1,927         799      1,531       0     260,396
RDT&E,N Articles 9 15 2 26

(U)  A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The AIM-9X Sidewinder program is a joint USN/USAF effort to continue the evolutionary
development of the AIM-9 missile.  The AIM-9X is the long term evolution of the AIM-9 that will provide a series of modifications to the AIM-9 improving
seeker/guidance and kinematic performance which will be fielded in the post-2000 timeframe.  Funding for AIM-9X activities beyond FY 1994 is provided equally
by the USN and USAF.  The test articles are engineering developmental assets for proving missile performance in support of the LRIP DAB decision.

(U)  B.  JUSTIFICATION FOR BUDGET ACTIVITY:  This program is funded under OPERATIONAL SYSTEMS DEVELOPMENT because it encompasses
engineering

 and manufacturing development for modifying existing, operational systems.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. (U)  FY 1998 ACCOMPLISHMENTS:   (Navy Share Only)

• (U) ($34,216) Continued engineering manufacturing development (EMD), conducted Design Review II (DR II), flew Captive Test Units,
and started delivery of safe separation vehicles for Developmental Test-IIB (DT-IIB).

• (U) ($7,590) Continued to provide aircraft interface information to EMD contractor to include available wind tunnel data.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET     DATE:  February 1999

BUDGET ACTIVITY: 7 PROGRAM ELEMENT:  0207161N PROJECT NUMBER:  E0457
PROGRAM ELEMENT TITLE: TACTICAL AIR INTERCEPT PROJECT TITLE: AIM-9X

• (U) ($9,552)  Continued monitoring EMD contract, continued DT-IIA flight testing, complete DT-IIA within the fourth quarter, began
preparations for DT-IIB, initiated DT-IIB, and provided consulting services support.

• (U) ($1,980) Headquarters/field travel.

• (U) ($1,782) Began digital upgrade modification to LAU-7 launcher.

2.  FY 1999 PLAN:  (Navy Share Only)

• (U) ($31,505) Continue EMD efforts.

• (U) ($9,110) Continue providing aircraft interface to the EMD contractor.  Relate results of wind tunnel testing to missile/platform
interface and compatibility efforts.

• (U) ($18,763) Continuation of EMD contractor monitoring, complete DT-IIB, start DT-IIC, begin Operational Test-IIA (OT-IIA), and
 provide consulting services support.

• (U) ($1,917) Headquarters/field travel.

• (U) ($2,770) Continue digital upgrade to LAU-7 launcher.

• (U) ($561) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC
638.

3.  FY 2000 PLAN:  (Navy Share Only)

• (U) ($19,635) Continue EMD efforts.

• (U) ($1,320)  Continue providing aircraft interface to the EMD contractor in support of OT-IIA, DT-IID and Operational Flight Program
 (OFP 15C).
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET     DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT:  0207161N PROJECT NUMBER:  E0457
PROGRAM ELEMENT TITLE: TACTICAL AIR INTERCEPT PROJECT TITLE: AIM-9X

• (U) ($17,346) Continue providing Government flight test support through implementation of OT-IIA and DT-IID and Government
engineering support to the EMD activities and provide consulting services support.

• (U) ($1,750) Headquarters/field travel.

(U) B.  PROGRAM CHANGE SUMMARY:
FY 1998 FY 1999 FY 2000

        (U) FY 1999 President’s Budget: 57,946  65,855 42,711

        (U) Appropriated Value:       57,946 65,855

        (U) Adjustments from PRESBUDG: -2,826 -1,229      -2,660

  (U) FY 2000/2001 President’s Budget Submit:        55,120  64,626 40,051
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET     DATE:  February 1999

BUDGET ACTIVITY:  7 PROGRAM ELEMENT:  0207161N PROJECT NUMBER:  E0457
PROGRAM ELEMENT TITLE: TACTICAL AIR INTERCEPT PROJECT TITLE: AIM-9X

CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 1998 reduction of -$2,826 thousand is the result of $2,174 thousand for reprogramming actions and $652 thousand for SBIR
transfer. The FY 1999 reduction of -$1,229 thousand reflects a $152 reduction for economic assessments, Contract Advisory and Assistance
reduction of $1011 and a -$66 reduction for Civilian Personnel under execution. The FY 2000 net reduction of -$2,660 thousand includes;   -$75 for
minor pricing adjustments, -$1,954  to transfer RDT&E for LAU-7 and F/A-18 Digital Wingtip modifications to the appropriate APN line, -$582 inflation,
-$195  working capital fund reductions of -$195 thousand and civilian pay rate increase of $146.

(U) Schedule:  Test article delivery schedule revised to reflect EMD schedule changes. LRIP DAB revised to 3rd Qtr of FY 00 based on revised test
schedule.

(U) Technical: Not applicable.

     (U) C.  OTHER PROGRAM FUNDING SUMMARY:  (Dollars in thousands):
                                                                                            TO

APPN                  FY 2000       FY 2001       FY 2002       FY 2003     FY 2004     FY 2005       COMPLETE

Qty                      75               125                300             300              300      300       3,600
WPN 29,387         32,493        56,759        62,192         63,691      65,089             957,482         

(U) RELATED RDT&E:

(U) DA PE 0603715D (AIM-9 CONSOLIDATED PROGRAM)

(U) AF PE 0207161F (TACTICAL AIM MISSILE)
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET     DATE:  February 1999

BUDGET ACTIVITY: 7 PROGRAM ELEMENT: 0207161N PROJECT NUMBER: E0457
PROGRAM ELEMENT TITLE: TACTICAL AIR INTERCEPT PROJECT TITLE: AIM-9X

            (U)  D.  ACQUISITION STRATEGY: The Acquisition Decision Memorandum (ADM) dated December 3, 1996 approved program entry into Engineering
and Manufacturing Development (E&MD).  A contract with Hughes Aircraft Company for E&MD was awarded December 13, 1996.  Retrofitting of components
will extend the operational effectiveness of existing inventories at an affordable cost while continuing evolution of the AIM-9 series.  The E&MD contract is a
Cost Plus Incentive Fee/Award Fee.  In December 1997, Hughes Missile Systems Company became Raytheon Missile Systems Company as a result of
Raytheon’s acquisition of Hughes.

(U) E.  SCHEDULE PROFILE:

FY 1998 FY 1999 FY 2000 TO COMPLETE
(U)Program

Milestones 3Q/00 LRIP DAB 2Q/02 MSIII

(U)Engineering
Milestones 2Q DR II 2Q/00 TRR TECHEVAL 1Q/01 TRR for 

    OPEVAL 

(U)T&E 4Q/98-1Q/00 4Q/99-1Q/00 1Q/00-4Q/00        2Q/01-4Q/01
Milestones DT-IIB/C OT-IIA DT-IID     OT-IIB

       

(U)Contract 2Q/00 LRIP
Milestones
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE: February 1999

BUDGET ACTIVITY:   7                                                                               PROGRAM ELEMENT:   0207161N                                                               PROJECT NUMBER:   E0457
                                                                                                                                                                                                                                                        PROJECT TITLE:   AIM-9X

Contract Performing *Total FY 1999 FY 2000 **Target
Cost Categories: Method Activity & Prior Yrs FY 1999 Award FY 2000 Award Cost to Total Value of

& Type Location Cost Cost Date Cost Date Complete Cost Contract
DEM/VAL Hughes

C/CPIF Tucson AZ 6,685 0 0 0 6,685 22,600
C/CPIF Raytheon

Bedford MA
8,587 0 0 0 8,587 24,900

EMD C/CPIF/AF Hughes 56,509 27,949 OCT 98 16,313 OCT 99 10,281 111,052 193,500

Tucson, AZ

EMD Award Fee 5,250 3,556 NOV 99 3,322 NOV 00 1,768 13,896 27,792
Aircraft Integration C/CPFF McDonnell-

Douglas
13,967 9,110 OCT 98 1,320 OCT 99 24,397

St. Louis, Mo St.
Louis, Mo

Engineering Services WX NAWCWD, CL 26,237 17,393 NOV 98 17,373 NOV 99 10,684 72,916
 Miscellaneous I/H (Efforts <$1.0M) Various Various 4,780 1,648 NOV 98 777 NOV 99 1,611 8,816
LAU-7 Launcher McDonnell-

Douglas
1,782 2,770 4,552

                                                                                                  St. Louis,Mo
Contract (P3I) TBD TBD 2,404 2,404 2,404

Subtotal Product Development 123,797 63,655 39,105 26,748 253,305
Remarks:  Target Value of Contract for
DEM/VAL, EMD and Award Fee includes
Air Force Funding

Support Costs included in Management

    Subtotal Support 0 0 0 0 0
Remarks:
Award Fee is 12% of the Target Cost and is broken into four increments.  The first award fee period was applied in July 1998.
*FY95 and prior funded under P.E. 0603715D.  FY96-98 funded under P.E. 0207161N.  **Target Value includes both Navy and Air Force Funding.
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  EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE: February 1999

BUDGET ACTIVITY:   7                                                                               PROGRAM ELEMENT:   0207161N                                                               PROJECT NUMBER:   E0457
                                                                                                                                                                                                                                                        PROJECT TITLE:   AIM-9X

Contract Performing Total FY 1999 FY 2000 Target
Cost Categories: Method Activity & Prior Yrs FY 1999 Award FY 2000 Award Cost to Total Value of

& Type Location Cost Cost Date Cost Date Complete Cost Contract

All costs for test and evaluation are included

in product development

    Subtotal Test & Evaluation 0 0 0 0 0

Remarks:

Contract Engineering Support ID/IQ, T&M Endmark 2,750 1,000 Dec 98 500 Dec 99 0 4,250 4,250

Arlington, VA

TBD TBD 250 Dec 99 493 743

Program Management Support ID/IQ, T&M NSM 1,088 383 Dec 98 1,471 1,471

Travel PMA 259 IPT 625 256 196 218 1,295

    Subtotal Management 4,463 1,639 946 711 7,759
SBIR Assessment 561 561

Remarks:

Total Cost 128,260 64,626 40,051 27,459 260,396


